EVALUATION OF HSS SERVICES TO VICTIMS OF THE CONFLICT - ACTION PLAN * Other Stakeholders include - NICTT, North and West Belfast Trauma Resource Centre and appropriate community and voluntary organisations

RECOMMENDATION	STAKEHOLDER ACTIONS	Year 1 MONTH											
		1	2	3	4	; (5 7	8	9	10	11	12	
Trauma Advisory Panels (TAPs)													
Task 1 - Relocation of TAPs to OFMDFM Victims Unit	Led by DHSSPS in conjunction with OFMDFM to liaise with TAPs									_	<u> </u>		
Task 2 - Clarification of roles and relationships	Led by OFMDFM with discussions between OFMDFM, DHSSPS, TAPs and Boards/Trusts											<u> </u>	
	Led by OFMDFM in conjunction wwithTAPs, Boards and Trusts. Formal sign-off of roles and responsibilities											L	
Task 3 - Renaming of TAPs	Led by OFMDFM by discussion and agreement between OFMDFM, DHSSPS and TAPs												
Task 4 - Reconstitution of Western Area TAP	Led by OFMDFM by discussion and agreement between OFMDFM, Sperrin Lakeland Trust and Foyle Trust												
Task 5 - Commencement of Quarterly TAP Meetings	Led by TAP Coordinators												
Task 6 - Development of TAP Funding Strategy	Led by TAPs in conjunction with OFMDFM and DHSSPS												
Task 7 - Review of TAP Membership	Led by TAP Chairs												
Task 8 - Review of TAP Terms of Reference	Led by OFMDFM in conjunction with DHSSPS, TAPs, Boards and Trusts												
Task 9 - Review of TAP Coordinator Job Descriptions	Led by OFMDFM in conjunction with DHSSPS, TAPs, Boards and Trusts		, ,										
Cross-Departmental Collaboration													
Task 1 - Review of Membership of IDG	Led by OFMDFM in conjunction with appropriate NICS depts/agencies												
Task 2 - Review of Terms of Reference of IDG	Led by OFMDFM in conjunction with IDG		, ,										
Task 3 - Communication of new memberships and ToR	OFMDFM to communicate with other NICS depts/agencies and HPSS												
Task 4 - OFMDFM developing links with TAPS	OFMDFM and TAPs												