EVALUATION OF HSS SERVICES TO VICTIMS OF THE CONFLICT - ACTION PLAN

\* Other Stakeholders include - NICTT, North and West Belfast Trauma Resource Centre and appropriate community and voluntary organisations

RECOMMENDATION	STAKEHOLDER ACTIONS						ear 1 ONTH														
DEVELOPMENT OF NEW SERVICE DELIVERY MODEL																					
		1	2	3 4	4 5	6	7	8	9	10	11 12	1	2	3	4	5 6	5 7	8	9	10	11 1
Task 1 - Secure Agreement role of Regional Centre	DHSSPS to lead discussions and agreement with HSS Boards and TAPs									_		-	-					-			
Task 2 - Location of Regional Centre	DHSSPS to consider most appropriate location of Regional Centre. To be conducted in conjunction with				+	+				+		+	-			+		+-	<del> </del>	$\vdash$	+
	Boards, Trusts, TAPs and other stakeholders*											-	ļ	ļ			-			$\vdash$	
Task 3 - Identify need for Outreach Centres	DHSSPS to lead discussions and agreement with HSS Boards, Trusts, TAPs and other stakeholders*									_		1	-	ļ				_		<u> </u>	
Task 4 - Agree location of Outreach Centres	DHSSPS to lead discussions and agreement with HSS Boards, Trusts, TAPs and other stakeholders*									_						_		<u> </u>	<u> </u>	$\vdash$	_
Task 5 - Agree Profile of Services to be Provided by Outreach Centres	DHSSPS to lead discussions and agreement with HSS Boards, Trusts, TAPs and other stakeholders*																_		<u> </u>	$\sqcup$	
Task 6 - Conduct Resourcing Review for new Service Model	DHSSPS to lead review of resourcing (HR, Finance and Accommodation) to support new service model.																		<u> </u>	1	
	To be conducted in conjunction with HSS Boards, Trusts, TAPs and other stakeholders*				$\perp$													$\perp$	<u> </u>	$\sqcup$	
Task 7 - Develop Funding Strategy for New Service Model	DHSSPS to lead discussions and agreement with HSS Boards and TAPs																				
Task 8 - Secure Funding for New Service Model	DHSSPS to lead bid to secure recurrent funding for Centre																				
Task 9 - Develop Planning&Evaluation Framework for Service Model	DHSSPS to lead in conjunction with Regional Centre, Boards, Trusts and other stakeholders*																				
Task 10 - Regional Centre Review of Charging Policy&Income Generation	Led by Regional Centre												<u> </u>								
Task 11- Develop Staff Support Policy re; secondary traumatisation	Led by Regional Centre																				
Task 12 - Develop SLA's for New Service Model	DHSSPS to lead process in conjunction with Boards, Trusts, TAPs and other stakeholders*																				
Task 13 - Develop Communications Strategy for New Service Model	DHSSPS to lead process in conjunction with Boards, Trusts, TAPs and other stakeholders*																			oxed	
Task 14 - Renaming of Family Centre and Launch new Regional Centre	DHSSPS to lead process in conjunction with Regional Centre																				
AWARENESS AND COMMUNICATION																					
Task 1 - Southern Area HPSS Staff Awareness Training	OFMDFM approval of funding bid																				
Task 2 - Training Pilot Commences	Lead by Southern Area TAP - Southern Area TAP, SHSSB and Southern Area Trusts																				
Task 3 - Evaluate Pilot	Lead by Southern Area TAP - Southern Area TAP, SHSSB and Southern Area Trusts																				
Task 4 - Feedback Evaluation Results	Lead by Southern Area TAP - Southern Area TAP to provide feedback to OFMDFM and DHSSPS																				
Task 5 - Commence Rollout of Pilot to wider HPSS	Lead by DHSSPS - DHSSPS, OFMDFM, TAPs, Boards, Trusts and Primary Care. Rollout based on need.																				
Task 6 - Commencement of Facilitation of CPD and Specialist Training	Lead by Regional Centre - Regional Centre in conjunction with TAPs and Trusts																				
Task 7 - Commencement of Development of Communications Strategy	Lead by DHSSPS in collaboration with Regional Centre, TAPs, Boards and Trusts																				
Task 8 - Commencement of Development of Public Health Campaign	Lead by DHSSPS in conjunction with Health Promotion Agency																				
	, and a second s									$\top$		T									
												1	<b>†</b>								